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ESTIMATE RUN 08/29/2011

ESTIMATE SUMMARY 16:16:34

CONTID: C17315         ESTIMATE NO: 0001 PROG 2005

PCN: 17315-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 91 COPPER MOUNTAIN TO COUNTY LINE PERCENT TIME:

PROJECT NO: STA 0911-005                  

SH 91 COPPER MOUNTAIN TO COUNTY LINE

NAME OF ROAD: 091A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/29/2011 DATE TIME STARTED 06/21/2011

556 STRUTHERS AVENUE DATE LET 05/26/2011 DATE WORK BEGAN 08/01/2011

 DATE AWARDED 06/01/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/15/2011 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 06/21/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,224,338.45 PARTICIPATING $ $ 139,668.99

AWARD PROJECT AMT: 3,677,038.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,190.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.00

WORK DAYS

WORK DAYS

3.31%

4,084,669.46

139,668.99

139,668.99

135,478.92

$

$

$

$

139,668.99

0.00

139,668.99

0.00

139,668.99

-4,190.07

0.00

135,478.92

0.00

AMOUNT DUE 135,478.92 135,478.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 135,478.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LAKE

8.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 17315-BID    ESTIMATE RUN 08/29/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pipe 0.000

0.000

202-00035  
 

30.000

LF  

29.00000 0.000.000

0.00

0010 *Removal of Asphalt Mat (Planing) 0.000

55,331.000

202-00240  
 

271,731.000

SY  

1.20000 66,397.2055,331.000

66,397.20

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

26.000

EACH

132.00000 0.000.000

0.00

0020 *Removal of Sign Panel 0.000

0.000

202-00821  
 

2.000

EACH

84.00000 0.000.000

0.00

0025 *Removal of End Anchorage 0.000

0.000

202-01300  
 

6.000

EACH

195.00000 0.000.000

0.00

0030 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

321.000

CY  

27.00000 0.000.000

0.00

0035 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

122.000

CY  

22.00000 0.000.000

0.00

0040 Blading 0.000

0.000

203-01500  
 

32.000

HOUR

151.00000 0.000.000

0.00

0045 *Truck (Dump) 0.000

0.000

203-01582  
 

32.000

HOUR

111.00000 0.000.000

0.00

0050 *Combination Loader 0.000

0.000

203-01594  
 

32.000

HOUR

100.00000 0.000.000

0.00

0055 Potholing 0.000

0.000

203-01597  
 

20.000

HOUR

264.00000 0.000.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 08/29/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Structure Excavation 0.000

0.000

206-00000  
 

122.000

CY  

29.00000 0.000.000

0.00

0065 Erosion Log (12 Inch) 0.000

1,280.000

208-00002  
 

4,500.000

LF  

4.10000 5,248.001,280.000

5,248.00

0070 Erosion Log (18 Inch) 0.000

140.000

208-00003  
 

400.000

LF  

6.00000 840.00140.000

840.00

0075 Gravel Bag 0.000

140.000

208-00034  
 

500.000

LF  

6.00000 840.00140.000

840.00

0080 *Concrete Washout Structure 0.000

1.000

208-00045  
 

2.000

EACH

3,300.00000 3,300.001.000

3,300.00

0085 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

1,900.00000 0.000.000

0.00

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

54.00000 0.000.000

0.00

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

10.000

HOUR

78.00000 0.000.000

0.00

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

16.000

HOUR

264.00000 0.000.000

0.00

0105 Removal of Trash 0.000

0.000

208-00107  
 

16.000

HOUR

54.00000 0.000.000

0.00

0110 Erosion Control Supervisor 0.000

12.000

208-00205  
 

480.000

HOUR

68.00000 816.0012.000

816.00
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PCN: 17315-BID    ESTIMATE RUN 08/29/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Marker 0.000

0.000

210-00060  
 

10.000

EACH

20.00000 0.000.000

0.00

0120 *Reset Guardrail (Special) 0.000

0.000

210-01180  
 

14,419.000

LF  

2.10000 0.000.000

0.00

0125 *Modify Guardrail 0.000

0.000

210-04030  
 

7,658.000

LF  

12.80000 0.000.000

0.00

0130 *Seeding (Native) 0.000

0.000

212-00006  
 

0.250

ACRE

1,700.00000 0.000.000

0.00

0135 *Soil Conditioning 0.000

0.000

212-00032  
 

0.250

ACRE

1,300.00000 0.000.000

0.00

0140 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

1,200.000

SY  

2.70000 0.000.000

0.00

0145 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

2,458.000

TON 

85.50000 0.000.000

0.00

0150 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

30,458.000

TON 

65.50000 0.000.000

0.00

0155 Emulsified Asphalt (CSS-1H) 0.000

0.000

411-10253  
 

13,587.000

GAL 

2.25000 0.000.000

0.00

0160 *Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

66.000

SY  

6.00000 0.000.000

0.00

0165 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

126.000

CY  

79.00000 0.000.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 08/29/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Annular Space Grouting 0.000

0.000

603-00001  
 

20.000

CY  

369.00000 0.000.000

0.00

0175 *Prepare Culvert Pipe (48 Inch) 0.000

0.000

603-00047  
 

100.000

LF  

49.00000 0.000.000

0.00

0180 *Culvert Lining (48 Inch) 0.000

0.000

603-00048  
 

130.000

LF  

210.00000 0.000.000

0.00

0185 *48 Inch Corrugated Steel Pipe 0.000

0.000

603-10480  
 

30.000

LF  

142.00000 0.000.000

0.00

0190 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

2,000.00000 0.000.000

0.00

0195 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

4.000

EACH

1,600.00000 0.000.000

0.00

0200 Fence (Plastic) 0.000

5,426.500

607-11525  
 

6,560.000

LF  

2.00000 10,853.005,426.500

10,853.00

0205 *Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

325.000

EACH

28.00000 0.000.000

0.00

0210 *Delineator (Type II) (Extra Height) 0.000

0.000

612-00032  
 

30.000

EACH

30.00000 0.000.000

0.00

0215 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

425.000

SF  

16.00000 0.000.000

0.00

0220 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

316.000

SF  

21.00000 0.000.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 08/29/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

660.000

LF  

6.50000 0.000.000

0.00

0230 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

60.000

EACH

37.00000 0.000.000

0.00

0235 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

304.000

LF  

21.00000 0.000.000

0.00

0240 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

25.000

EACH

190.00000 0.000.000

0.00

0245 *Rumble Strip 0.000

0.000

614-80385  
 

37,030.000

LF  

0.25000 0.000.000

0.00

0250 *Construction Surveying 0.000

0.200

625-00000  
 

1.000

L S 

12,000.00000 2,400.000.200

2,400.00

0255 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

160.000

HOUR

130.00000 0.000.000

0.00

0260 *Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

145,000.00000 0.000.000

0.00

0265 Public Information Services 0.000

0.200

626-01000  
 

1.000

L S 

7,400.00000 1,480.000.200

1,480.00

0270 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

1,550.000

GAL 

56.00000 0.000.000

0.00

0275 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

142.560

627-00012  
 

1,700.000

GAL 

26.00000 3,706.56142.560

3,706.56
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PCN: 17315-BID    ESTIMATE RUN 08/29/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

62.000

SF  

17.00000 0.000.000

0.00

0285 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

48.000

SF  

13.00000 0.000.000

0.00

0290 *Flagging 0.000

354.000

630-00000  
 

3,500.000

HOUR

25.00000 8,850.00354.000

8,850.00

0295 *Pilot Car Operation 0.000

0.000

630-00001  
 

1,750.000

HOUR

37.00000 0.000.000

0.00

0300 *Traffic Control Inspection 0.000

6.000

630-00007  
 

40.000

DAY 

158.00000 948.006.000

948.00

0305 *Traffic Control Management 0.000

7.000

630-00012  
 

80.000

DAY 

685.00000 4,795.007.000

4,795.00

0310 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

2.000

EACH

950.00000 950.001.000

950.00

0315 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

2.000

EACH

264.00000 0.000.000

0.00

0320 *Construction Traffic Sign (Panel Size A) 0.000

11.000

630-80341  
 

35.000

EACH

50.00000 550.0011.000

550.00

0325 *Construction Traffic Sign (Panel Size B) 0.000

26.000

630-80342  
 

86.000

EACH

53.00000 1,378.0026.000

1,378.00

0330 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

8.000

EACH

58.00000 0.000.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 08/29/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

83.000

SF  

21.00000 0.000.000

0.00

0340 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2.000

EACH

4,200.00000 4,200.001.000

4,200.00

0345 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

2.000

EACH

1,600.00000 0.000.000

0.00

0350 *Drum Channelizing Device 0.000

12.500

630-80360  
 

400.000

EACH

11.00000 137.5012.500

137.50

0355 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

10.000

EACH

11.00000 0.000.000

0.00

0360 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

4.000

630-80364  
 

40.000

EACH

11.00000 44.004.000

44.00

0365 Concrete Barrier (Temporary) 0.000

100.000

630-80370  
 

200.000

LF  

18.00000 1,800.00100.000

1,800.00

0370 *Traffic Cone 0.000

100.000

630-80380  
 

500.000

EACH

8.00000 800.00100.000

800.00

0375 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,600.00000 0.000.000

0.00

0380 Mobile Profilograph Operation Zone 0.000

0.000

630-80560  
 

1.000

L S 

1,100.00000 0.000.000

0.00

0385 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 08/29/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0395 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

125,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A Fuel Cost Adjustment 0.000

-149.470

700-70016  
 

25,000.000

F A 

1.00000 -149.47-149.470

-149.47

0405 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

185,000.000

F A 

1.00000 0.000.000

0.00

0410 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0415 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

800.000

F A 

1.00000 0.000.000

0.00

0420 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0425 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0430 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0435 F/A Repair G-12-R Repair 0.000

0.000

700-70130  
 

8,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 08/29/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A Erosion Control 0.000

0.000

700-70380  
 

15,000.000

F A 

1.00000 0.000.000

0.00

CAT 120,183.79120,183.794,048,017.75CURRENT AMT0200 $ $ $

CAT NO0300 F-12-AG 

0450 *Removal of Asphalt Mat (Planing) 0.000

2,071.000

202-00240  
 

2,071.000

SY  

1.20000 2,485.202,071.000

2,485.20

0455 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

125.000

SY  

153.00000 0.000.000

0.00

0460 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

75.000

SY  

195.00000 0.000.000

0.00

0465 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

50.000

SY  

543.00000 0.000.000

0.00

0470 *Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

125.000

SY  

37.00000 0.000.000

0.00

0475 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

336.000

TON 

65.50000 0.000.000

0.00

0480 Asphalt Reinforcement Geogrid 0.000

0.000

420-00511  
 

321.000

SY  

9.00000 0.000.000

0.00

0485 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

2,071.000

SY  

16.50000 0.000.000

0.00

0490 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

27.000

CY  

526.00000 0.000.000

0.00
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PCN: 17315-BID    ESTIMATE RUN 08/29/2011

PROJECT: STA 0911-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:16:34

CUMULATIVE
AMOUNT

CAT NO0300 F-12-AG 

0495 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

8.000

HOUR

130.00000 0.000.000

0.00

CAT 2,485.202,485.20142,320.70CURRENT AMT0300 $ $ $

CAT NO0400 Construction Engineering Bid Items 

0500 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

15,000.00

0505 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

1.000

EACH

17,000.00000 0.000.000

0.00

0510 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

2,000.00

CAT 17,000.0017,000.0034,000.00CURRENT AMT0400 $ $ $

$ 139,668.99139,668.99$4,224,338.45$CURRENT AMTPROJECT TOTAL


